DATE: APRIL 5, 1991

FROM: PETER GURIA, OSC-EERB, RSII,CHICAGO,IL.......... (EPA9538)

e T0: S.LUFTIG-ATIN:T.JOHNSON, U.S.EPA,WASH D.C.vvvvun.. (EPA5511)
R.BOWDEN, U.S. EPA, CHIEF-EERB, CHICAGO,IL........ (EPA9538)

J.BARNETTE, EERB-RSII, CHICAGO, IL.vevereeereennn. (EPA9538)

R.POWERS, U.S.EPA, EERB-RSI, GROSSE ILE, MI....... (EPA9577)
M.MCCUE-ATIN: D.O’RICRDAN, OPA, CHICAGO, IL........ (EPA9513)
L.PETERSON-ATIN:A. LIEBLING ,ORC, CHICAGO, IL....... (EPA9525)

D.ALBERG,IEPA,2200 CHURCHIIL,SPRINGFIELD,IL 62706. (US MAIL)
J.FERG,CITY OF CHICAGO,DEPT OF CONSUMER SERVICES.. (US MAIL)

SUBJECT: AMERICAN POUCH, REMOVAL ACTION, CHICAGO, IL

POLREP: FOUR AND FINAL SITE ID: LJ D.O.%#: 7460-05-164
RESPONSE AUTHORITY: CERCIA £PA Rogion § Records.
START DATE: NOVEMBER 19, 1990 egion § Records, Ctr.

272634

1. SITUATTION:

A. ERCS SUBCONTRACTOR OH MATERIALS DEMOBILIZED 11-29-90.

B. ALL IAB PACK CHEMICALS WERE PACKED AND SHIPPED TO CHEM
WASTE MANAGEMENT'’S CHICAGO INCINERATOR FOR DISPOSAL (N
12-11-90. ONE 20 CU YD ROLIOFF BOX CONTAINING NON-HAZARDOUS
DEBRRIS WAS SHIPPED TO CID FOR DISPOSAL (N 12-18-90.

C. 20 DRUMS REMAINED SECURED IN AN INTERIOR ROOM IN BLDG.

D. ANALYTICAL RESULTS FOR DISPOSAL. PARAMETERS AND
DRIM COMPATIBILITY GROUPS WERE FINALLY RECEIVED 2-15-91.
PEI BEGAN FILLING QUT WASTE PROFILE SHEETS BUT WERE NOT
SENT TO THE OSC UNTIL. MARCH 28, 1991, FOR SIGNATURE.

E. ON 2-13, THE OSC AND TAT RESAMPLED EIGHT DRUMS TO PROVIDE
SAMPLES OF FACH COMPOSITE GROUP WITH THE APPROPRIATE
PROFILE. A TOTAL OF NINE COMPOSITE SAMPLES WERE
COLLECTED. THE SAMPLES WERE PACKAGED IN COOLERS, CHAIN
OF CUSTODY ATTACHED, AND SECURED IN THE ROOM
CONTATNING THE DRUMS. THE SAMPLES WERE TO BE SHIPPED
WHEIN THE PROFILES WERE COMPLETED AND RECEIVED BY THE OSC.

F. ON APRIL 2, THE OSC WAS NOTIFIED BY THE CHICAGO POLICE

Nigw¥ DEPARTMENT THAT VANDALS HAD ENTERED THE ROOM CONTAINING

THZ REMAINING WASTE STREAMS AND REMOVED THE SAMPLES FROM
THT COOLERS. THE OSC AND TAT RESPONDED TO THE SITE AND MET
WITH THE CPD. NO RELEASE OF MATERIAL HAD OCCURRED, BUT
THREE COOLERS, FACH CONTAINING THREE SAMPLES HAD BEEN
STOLEN. ONE SAMPLE WAS PRESENT AND STILL INTACT.
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2. ACTIONS TAKEN:

A. RESAMPLING OF EIGHT DRUMS BY TAT AND OSC ON 2-13-91.

B. OSC AND TAT MET WITH THE CHICAGO POLICE DEPARTMENT N 4-2
TO RETRIEVE SAMPLE AND RESECURE ROOM CONTAINING DRUMS. A
WALKING INSPECTION OF THE FIRST FLOOR AND ARFA SURROUNDING
BUILDING DID NOT TURN UP ANY OF THE MISSING EIGHT SAMPLES
OR COOLERS. THE OSC FILED A POLICE REPORT AND PLACED THE
IOCAL PRECINCTS ON NOTICE REGARDING ANY REPORTS OF THE

Wit SAMPLES BEING FOUND.



C. (N 4-3, REPRESENTATIVES FR(OM THE LINDE SPECIALTY GASES

EMERGENCY ACTION TEAM TRANSPORTED ONE EMPTY CYLINDER OF
g’ ACETYLENE TO THEIR FACILITY IN EAST CHICAGO, INDIANA

FOR DISPOSAL.

D. FINAL DISPOSAL OF ALL REMAINING DRUMS TOOK PLACE ON 4-4.
TEN COMPOSITE GROUPS, A TOTAL OF 20 DRUMS, WERE TRANSPORTED
BY THE INDIANA ENVIRONMENTAL. TRANSPORT COMPANY TO U.S.
POLLUTION CONTROL INDUSTRIES OF INDIANA (US PCII) FOR FUELS
BLENDING:

COMPOSITE GROUP NO. OF DRUMS

BASE,/NEUTRAL SOLIDS
AQUBEOUS LIQUID
ACTD LIQUID
CL ACID SOLID
FLAM AQUEOUS LIQUID
FLAM (ORGANIC LIQUID
CL ORGANIC LIQUID
CAUSTIC LIQUID
04 NON HAZARDOUS/NCON REGULATED
3. PLANS:

NN RW

A. PEI TO FINALIZE REMAINING AWAIT BILL CHARGES AND ANY
ADDITIONAL COSTS INCURRED.
B. TAT TO PREFARE OSC REPORT OUTLINE.
C. SITE CLEANUP IS COMPLETE.
Yilgoes”

4. KEY ISSUES:

A. STOLEN SAMPLES COULD POSE A PROBLEM TO INDIVIDUALS WHO MAY
FIND THE QUART SIZE CONTAINERS AND OPEN THEM. CFD HAS BEEN
GIVEN ALL, APPROPRTATE TELEPHONE NUMBERS AND PROCEDURES TO
CONTACT THE OSC IF ANY ARE FOUND.

5. STATUS:
"

A. CASE CLOSED
B. COSTS AS OF 4-5-91

PROJECT CEILING 4-4-91 * TO [ATE
ERCS $ 98,000.00 $11,405.32 $92,086.58
TAT 6,750.00 600.00 2,802.08
EFA DIR 4,950.00 240.00 5,130.00
EPA INDIE 7,950.00 424.00 9.063.00
TOTALS $117,650.00 $12,669.32 $109,081.66

* ESTTMATION OF ERCS AND TAT CHARGES FOR THIS DAY.
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